Procurement options' 'pros and cons'.
The existing ProCure21+ (P21+) framework deal for delivering healthcare construction projects for the NHS is due to end this September, and will be replaced by ProCure22, which could see a spend of £2 bn - £5 bn over four years. Against this backdrop, Ian Nunn ICIOB, a senior associate at multidisciplinary design, property, and construction consultancy solutions business, Pellings, reviews the different types of procurement options open to NHS Trusts, and considers their 'pros and cons'.